
Dispersed Water Management
Northern Everglades Payment for 
Environmental Services Program

Location: -

Subwatershed: Lower Kissimmee

Basin: -

Purpose: Provide shallow storage, retention and detention to enhance Lake Okeechobee and

estuary health by reducing discharge volumes, reducing nutrient loading to

downstream receiving waters, and expanding groundwater recharge opportunities.

Project Operation Start: 2012 – 2017

Considerations/Update: • LOWCP Management Measures 22 through 29 are now part of this LOWCP

Management Measure when FDEP, FDACS, and the District expanded opportunities

for dispersed water management (DWM) in the Northern Everglades watersheds

whereby private landowners manage water on parts of their property to provide

two different water management services: water retention and storage or nutrient

(TP or TN) load reduction through the District’s NE-PES Program.

• Two solicitations were released through this program (January 2011 and December

2012). A total of 16 water retention projects were awarded, eight (8) under each

solicitation. These projects will be operated as long as funding is available for up to

10 years. Funding is subject to annual legislative appropriation.

• Due to challenges in obtaining Federal permits, the Babcock Ranch landowner

elected not to continue with the project awarded during the second solicitation.

The contract was terminated in 2018.

• The Alico Ranch project was awarded during the second solicitation. However, in

2016 FDEP surveyed for large, water quality improvement projects that will have a

regional impact and will address nutrient loads and assist in meeting the goals of

Basin Management Action Plans (BMAPs) and Total Maximum Daily Loads

(TMDLs). Six projects were satisfied the needs of the survey and were selected for

the Northern Everglades Public Private Partnership (NEPPP) program. Alico Ranch

was one of the six projects selected by FDEP.

• Due to the various methods used to determine the project benefits for the NEPES

contracts, it is recommended that an audit be conducted to evaluate project

benefits using project data collected to date as well as the most recent model (i.e.,

DWM Tool) developed for this purpose to provide a consistent review and

comparison of quantity benefits across all projects within the DWM Program.
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Dixie West NE PES-1
Lower 

Kissimmee
O&M 1,495 08/06/12 $548,000 $33,000 $51,500 315

Triple A Ranch NE PES-1
Lower 

Kissimmee
O&M 106 05/21/15 $607,186 $322,186 $30,000 397

Willaway 

Cattle & Sod
NE PES-1

Lower 

Kissimmee
O&M 69 06/28/13 $344,279 $302,479 $1,878 229

*Data in table acquired from project contracts on file.
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